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Pape 1 of ^. ECN1•

2. ECN Category 3. Originator's Name, Organization, MSIN, 4. USQ Required? 5. Date
( mark one) and Telephone No.

GR Porter, TWRS Projects, R3- Yes [X] No 05/26/98Supplemental l)
Direct Revision lx) 47, 372-2648
Change ECN q 6. Project Title/No./Work Order No. 7. Btdg./Sys./Fac. No. 8. Approval Designator
Temporary q
Standby n Replacement Cross-Site Transfer 6241A/6241V Q
Supersedure q System W-058Cancel/Void q ,

9. Document Numbers Changed by this ECN 10. Related ECN No(s). 11. Related P0 No.
(includes sheet no. and rev.)

HNF-SD-W058-ABU-001, Rev. 1 N/A N/A
12a. Modification Work 12b. Work Package 12c. Modification Work Complete 12d. Restored to Original Condi-

No. tion ( Temp. or Standby ECN only)

[] Yes (fill out Blk. N/A N/A N/A
12b)

[X] No (NA Blks. 12b, Design Authority/Cog. Engineer Design Authority/Cog. Engineer
12c, 12d) Signature & Date Signature & Date

13a. Description of Change 13b. Design Baseline Document? [] Yes [X] No

This ECN updates the.revised Acceptance for Beneficial Use (ABU) document. Closing the
open items that were shown in the "comments" column of the ABU Index.

Replaces pages 3, 4, and 5 with the attached pages.

14a. Justification ( mark one)

Criteria Change [] Design Improvement [X] Environmental [] Facility Deactivation []

As-Found [] Facilitate Const [] Const. Error/Omission [] Design Error/Omission []

14b. Justification Details

Completion of ABU punch list open items as indicated on the replacement pages.

15. Distribution (include name, MSIN, and no. of copies) .

See Distribution Sheet
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16.Design 17. Cost Impact 18. Schedule Impact (days)

Verification
Required ENGINEERING CONSTRUCTION

[] Yes Additional $A+^^EAdditional $^p^C Improvement

[X] No Savings
11

$ Savings
H

$ Delay

19. Change Impact Review: Indicate the related documents ( other than the engineering documents identified on Side 1
that will be affected by the change described in Block 13. Enter the affected document number in Block 20.
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L L

Tank Calibration Manu r^

LFunctional Design Criteria f T Stress/Design Report f l

I J L J

Health Physi ocedure f

Operating Specification r. ^ Interface Control Drawing r ^
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Sp ultiple Unit Listing

Criticality Specification ! ^ Calibration Procedure r. ^

L I

Test Procedures/Specification f l

ConceptuafDesign Report r 7 ' Installation Procedure .

L J

Component Index

Equipment Spec. ^ Maintenance Procedure r ^f

L L

ASME Coded Item I' l

Const. Spec. f ^ Engineering Procedu f ^

IL

Human Factor Consideration

Procurement Spec. Operati ruction f. lf ^ Computer Software fn

LVendor Information ^'I ^/r^` Operating Procedure

I

Electric Circuit Schedule^tq

OM Manual Operational Safety Requirement f. l ICRS Procedure f

L lFSAR/SAR IEFD Drawing ( ^

I I

Process Control Manual/Plan

Safety Equipment List f. ^ Cell Arrangement Drawing f.l

L I l

Process Flow Chart f^

LRadiation Work Pe it r ^ Essential Material Specification r..^

LL

Purchase Requisition f T

L JEnvironmen mpact Statement f l Fac. Proc. Samp. Schedule r ^

L J

Tickler File ! l

Enviro ental Report l Inspection Planr

ironmental Permit
11

Inventory Adjustment Request f T

L J

f 1
LJ

20. Other Affected Documents: (NOTE: Documents listed below will not be revised by this ECN.) Signatures below
indicate that the signing organization has been notified of other affected documents listed below.

Document Number/Revision Document Number/Revision Document Number Revision

None

21. Approvals

Signature Date, Signature Date

Sign Agentthor ReedDesi gn

t PEG RG.R. PorterProj Eng .

Proj. Mgr. G.L. Parsons/r'^ QA

OA M.J. Bailey ^1,^Y Qaeen.,~y ,^ Q^ Safety

Safety N/A Design

Environ. N/A Environ.

Other Transfer Cog. Eng. M.J. Sutey S Other

Cog. Eng. Mgr. R.E. Larsons
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Acceptance For Beneficial Use, Project W-058

J.L. Gilbert
Numatec Hanford Corporation, Richland, WA 99352
U.S. Department of Energy Contract DE-AC06-96RL13200

EDT/ECN: 647049 UC: 2030
Org Code: 8C610 Charge Code: N58PM^NA11A°i
B&R Code: 39EW31301 Total Pages: 12 /

Key Words: Acceptance For Beneficial Use, Project W-058, Diversion Box
and Vent Station.

Abstract: This Supporting Document contains a list of items turned over
to TWRS at completion of Project W-058, plus status of open items.

TRADEMARK DISCLAIMER. Reference herein to any specific comnercial product, process, or service by
trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its
endorsement, recomnendation,or favoring by the United States Government or any agency thereof or
its contractors or subcontractors.

Printed in the United States of America. To obtain copies of this document, contact: Document
Control Services, P.O. Box 950, Mailstop H6-08, Richland WA 99352, Phone (509) 372-2420;
Fax (509) 376-4989.

^
Releas Approva D e

DATE f(p,J^ORD

STA: CL RHL£A9E !D:

a
UN0i199

Approved for Public Release

S
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RECORD OF REVISION
(1) Docunent Number

HNF-SD-W058-ABU-
001

Page 1

(2) Tit(e

Acceptance For Beneficial Use, Project W-058

CHANGE CONTROL RECORD

(3) Revision (4) Descri tion of Chan e - Re tace Add a d D ( t P
Authorized for Re(easep g p , , n e e e ages

(5) Co . En r. ( 6) Cog . M r. Date

0 (7) EDT-623651

1 Total Revision - ECN-647044 JL Gilbert GL Parsons
1A Rg Direct page change on 3, 4 and 5 for

completion of o pen items - ECN 647049
GR Portep

6
GL Parsons
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HNF-SD-W058-ABU-001, Rev. 1-A

ABU INDEX - CROSS-SITE TRANSFER SYSTEM (V(/-058)

Checklist Item Document Number and Title Comments

ABU Checklist EDT File #623651 COMPLETE

Safety Equipment ECN 644624, HNF-SD-WM-SEL-040, Rev. 0 COMPLETE
List

Operational Safety Replaced by Technical Safety Requirements included in the Authorization COMPLETE
Requirements- or Basis Amendment; document number HNF-SD-WM-TSR-006, Rev. 1C.
u ate existin g

Design Criteria FDC WHC-SD-W058-FDC-001 Rev. 4: "Functional Design Criteria" for Cross- COMPLETE
Site Transfer System.

WHC-SD-W058-DRD-001 Rev. 0: "Preliminary Design Requirements
Document" for W-058.

System Design "W-058 Systems Overview" (HNF-2563, Rev. 0) COMPLETE 4/9/98
Descri ption

Test Plan/ HNF-SD-W058-SUP-001, Rev. 0-'Cross-site Transfer System Startup Plan." COMPLETE
S pecifications HNF-SD-W058-SUP-002 Rev. 1"Project W058 Startu p Test Plan."

Acceptance Test HNF-SD-W058-ATR-001, Acceptance Test Procedure (ATR) CSTS Project W- COMPLETE
Procedures and Final 058 "Leak Detection System".
Test Report HNF-SD-W058-ATR-002, ATR for W-058 "Diversion Box/Vent Station

Instrumentation".
HNF-SD-W058-ATR-003, ATR for "SY Farm and 244-A Lift Station

Instrumentation".
HNF-SD-W058-ATR-004, ATR for "Booster Pumps 3125A and 3125B

Instrumentation".
HNF-SD-W058-ATR-005, ATR for W-058 "Water Flush System

Instrumentation".
HNF-SD-W058-ATR-006, ATR for "SY Farm and 244-A Lift Station Jumper

Instrumentation".

Pre-Operational Test HNF-1917, "Preoperational Test Report, Cross-site Transfer Water POTRs 1 through 8
& Final Test Report Flush System." COMPLETE

HNF-1918, "Preoperational Test Report, Diversion Box Instrument Air
System for POTP-002." DOP Test of Vent

HNF-1919, "Preoperational Test Report, Vent Station Instrument Air Filters and pump
System for POTP-003.^ stop latch installed

HNF-1920, 13Preoperational Test Report, Transfer Header 3160 and COMPLETE 4/1/98.
Booster Pump for POTP-004" Pump vibration

HNF-1921, "Preoperational Test Report, Transfer Header 3150 for resolved 5/14/98,
POTP-005" see ECN 647048.

HNF-1922, "Preoperational Test Report, Vent Station and Diversion
Box Ventilation for POTP-006."

HNF-1857, "Preoperational Test POTP-007, Cross-Site Transfer System
Integrated Test"

HNF-2347, 13Preoperational Test POTP-008, MCS Loss of Power and
Redundant Swnp Leak Detector/PSH 3113 and PSH 3113A
Interlock Test."

Operational Test N/A, No OTPs are scheduled to be performed. Operations has been involved Not Required
Procedures and Final in the POTP testing.
Test Re ort

Environmental Impact D0E/EIS-0212, -'Final Environmental Impact Study/Safe Interim Storage, Nov, COMPLETE
Statement 1995."

Environmental Permit RCRA Part B permit needs updating but we may operate under interim status. COMPLETE

Letter of confirmation on file.

Hazardous Waste Supplied by Tank Farms. Reference.TO-100-052. "Perform Waste Generation COMPLETE
Disposal Segregation and Accumulation" and HNF-IP-0842, Vol. VI, Section 4.1.
Plan/ rocedures

Solid Waste Disposal Supplied by Tank Farms. Reference To-100-052. "Perform Waste Generation COMPLETE
Plan/Procedures Segregation and Accumulation" and HNF-IP-0842, Vol. VI, Section 4.1.



HNF-SD-W058-ABU-001, Rev. 1-A

ABU INDEX - CROSS-SITE TRANSFER SYSTEM (W-058)

Checklist Item Document Number and Title Comments

Stress/Seismic Reference Drawing H-2-822200 sheet 2 for all calculations. COMPLETE
Analysis Copies of CALCS are in Project files in 2750. To be issued as HNF-2419,

Rev. 0by TWRS Engineering.

CGI information is contained in various calculation notes. (See HNF-
2419 .

Procurement W058-P1 Rev. 3"Slurry Transfer Pump" (EDT #141993) COMPLETE
Specifications W058-P2 Rev. 4 "Process Monitor and Control System" (EDT #603882)

W058-P5 Rev. 2 "Process Instruments", Outstanding ECNs (EDT #612962)
W058-P6 Rev. 2 "Horizontal End Suction Centrifugal Pump" (EDT #612962)
W058-P8 Rev. 2 "Compressed Air System" (EDT #612962)
W058-P9 Rev. 2"Air Operated Ball Valve" (EDT #612962)
W058-P10 Rev. 1 "Rupture Disk/Relief Valve" (EDT #613229)
W058-P11 Rev. 1"Electrical Circulation Heating System" (EDT #618497)
W058-P12 Rev. 1"Chemical Feed System" (EDT #618498)
W058-P13 Rev. 1"Calibration and Testing Laboratory Services"

(EDT #617917)

Construction W058-C1 Rev. 1"Technical Requirements Buried Pipeline (Fixed Price)" COMPLETE
Specification (EDT #612951)

W058-C2 Rev. 2 "Pipeline Tie-in's (CF)" (EDT #612960)
W058-C3 Rev. 2"Diversion Box/Vent Station (Fixed Price)" (EDT #612962)
41058-C4 Rev. 1 "Sagebrush Mitigation 600 Area", (Outstanding ECN)

(EDT #607801)
W058-C5 Rev. 1"C5 Flushing System Construction", (Outstanding ECN)

(EDT #618499)
W058-GEN1, Rev. 1 "General Requirements Buried Pipeline" (EDT #612953)
W058-GEN3 Rev. 1"Technical Re uirements Buried Pi eline" (EDT#612968)

Final Design See drawing liston Drawings H-2-822200 sheets 1 and 2. COMPLETE
Drawings

As-built Drawings Field Verification and As-Building Complete. See project drawings. COMPLETE
( Essential )

Interface control Generate ECNs to affected facility essential drawings. COMPLETE
Drawings

Authorization Basis HNF-SD-WM-BIO-001 Rev. 0, Addendum 2. Cpt'd 2/27/98. ECN 173673, 173674 COMPLETE
Amendment Packag e

Incorporate Late ECN changes. Projects to incorporate all Project ECNs through 392. COMPLETE 4/13/98
Outstanding Project Incorporate final slurry pump testing mods.
Generated ECNs

Software HNF-2544. Software Configuration Plan for the Replacement Cross-Site COMPLETE 4/3/98
Configuration Transfer System Control System
Mana ement Plan

System Requirements See W-058-P2. The requirements are basically built within the construction Not Required
Spec and procurement specs. Reference P2 and SDD.

Not required for the ABU.

Software Design Not required for the ABU. Not Required
Descri ption

Logic/Program HNF-2346, Rev. 0 COMPLETE
Printout

Trainin g Plan LMHC supp lied. Reference Cross-Site Transfer Trainin g Plan. COMPLETE

Training Manuals LMHC supp lied. Reference course #3500334 Manual. COMPLETE

Training to Ops responsibility for training. Projects will provide revised training COMPLETE
O perating Crews material. Crew training will be follow on activit y .

Training to Ops responsibility for training. Projects will establish training COMPLETE
Maintenance Crews material. Crew training will be follow on activity .

Vendor Supplied Leak Detection System by PermAlert -- Complete PCS training completed-- COMPLETE
Training Allen/Bradley/Panametrics/Rockwell/RS view

4



HNF-SD-W058-ABU-001, Rev. 1-A

ABU INDEX - CROSS-SITE TRANSFER SYSTEM (W-058)

Checklist Item Document Number and Title Comments

CVI Operating and Covered under Certified Vendor Information (CVI) files. Reference CVI COMPLETE
Maintenance Manuals File #22798 Supp lement 1 throug h 55.

0 eratin Procedures see attached list of procedures. COMPLETE

Surveillance See attached list of procedures. COMPLETE
Procedures

Calibration See attached list of procedures. COMPLETE
Procedures

Preventative See attached list of procedures. COMPLETE
Maintenance Proc.

Repair/Maintenance Repair procedures not required at turnover. To be developed if/as needed. Not Required
Procedures

Functional test See attached list of procedures. COMPLETE
Procedures

PM/S Data Sheets See attached list of procedures. COMPLETE

Inspection Plan IP-W058-C1-1 Rev. 3: "Buried pipeline replacement of the cross-site COMPLETE 4/13/98
transfer System."

IP-WO58-C2-1 Rev. 0: "Pipeline Tie-ins for replacement of the cross-
site transfer system."

IP-W058-C3-1 Rev. 4: "Diversion Box/Vent Station for replacement of
the cross-site transfer system."

IP-W058-C5-1. Rev. 0: "Flush System for replacement of the cross-site
transfer system.-'

Note: NEC inspection reports will be included with packages C2, C3 and C5
rior to issue.

QAPP WHC-SD-W058-QAPP-001 Rev. 5: "Quality Assurance Program Plan for ECN COMPLETE
640729 Cross-site Transfer System-'

Vendor Information Certified Vendor information soft reporting print out. File #22798. COMPLETE
Files

Master Equip. List HNF-1956, Rev. 1A. COMPLETE

Spare Parts List Internal Memo 98-GLP-003. COMPLETE
Critical onl y

Spare Parts in Stock Spare parts listed in Internal Memo 98-GLP-003. None required at present Not Required
time.

The Waste Feed Delivery Process Design Concept is currently being
developed and will address reliability and spares as it evolves.



DISTRIBUTION SHEET
To From Page 1 of 1

Distribution Replacement Cross-Site Date 05/26/98
Transfer System

Project Title/Work Order EDT No. N/A

Acceptance For Beneficial Use, Project W-058 ECN No. 647049

.Text Text Only Attach./ EDT/ECN
Name MSIN With All Appendix Only

Attach. Only

M.J. Bailey, LMHC 14-07 X
C.B. Bryan, LMHC T4-07 X
L.R. Hall, FDNW S2-47 X
J.L. Henderson, FDNW G3-14 X
R.E. Larson, LMHC T4-07 X
D.R. Nunamaker, LMHC T4-07 X
E.A. Pacquet, NHC R3-47 X
G.L. Parsons, NHC R3-47 X
G.R. Porter, NHC R3-47 X
R.W. Reed, LMHC T4-07 X
C.R. Reichmuth, LMHC T4-07 X
W.M. Sutey, LMHC T4-08 X
Project Files R1-29 X
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